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MG # 7


Panel


Statistics





Cutting start date 06/03/2006


Cutting complete


11/08/2006 (159days)








Total metres cut


7421m








Average Engineering availability


91.8%





Average operating time


78 hrs per week





Average operational


Availability


77.6%





Average meters per week


340 mts


Av 47m/day








Average cut rate


4.2 mts per hour





Scheduled section advance                    530 hrs


Mechanical scheduled maintenance      137 hrs         


Moving flitting                                       132 hrs


Related equipment down                       65 hrs


Extra Travel                                            60 hrs


Stonedusting                                           50   hrs








Average Belt move time  17.8 hrs








Safety Statistics





LTI,s                                                               1


Restricted Work Injuries                             1


Medical Treatments                                      0


First aid Injuries                                          15


Report Only                                                  10


High Potential Risk Incident                 	0





Dev Budget Complete MG7   17/08/06


Dev CMPS Complete MG7   11/08/06





LW Budget complete MG6    22/09/06


LW CMPS completion MG6   8/10/06





Float 58 days








